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Approximately 45 Properties



Conceptual Layout

Budgetary Costs

� Construction Cost $6.6 Million

� Contingency (25%) $1.6 Million

� Construction Engineering 

(Bidding, Administration, and Resident Representative) $0.8 Million

$9.0 Million

� Conceptual Layout

$9.0 Million

� Timber Drive Alternative $0.9 Million



Engineering Services

� Survey

� Geotechnical and Subsurface 

Investigation Program

� Permitting

� Design Engineering

� Benefit and Tax Assessment / 

Implication Evaluation

� Public Awareness Program

� Engineering Services



Schedule
COMPLETION DATE DESCRIPTION

May 2014 Execute Agreements for Final Design of Collection System Network

Further Topographic Survey

Public Outreach Session

June 2014 Coordination Meeting with UConn, Connecticut Water, and ConnDOT

July 2014 Subsurface Investigation

Public Informational Session

Distribute Building Connection Form to Property Owners

Coordinate with Property OwnersCoordinate with Property Owners

August 2014 Prepare 75% Design Plans and Opinions of Probable Construction Costs

Benefit Assessment and Tax Implications

Draft Question Language for Referendum

Town Council approves Project and Schedules Bond Referendum

September 2014 Submit Permit Applications

October 2014 Public Informational Session

November 2014 Referendum

Finalize Design Plans and Opinions of Probable Construction Costs

Spring 2015 Commence Construction

� Schedule



THANK YOU !
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